

**Issue 5**

Project <b>220133 - Parklands Pointe</b>										
<b>PLEASE ACKNOWLEDGE RECEIPT OF DRAWINGS</b>  Reasons: A - A Approved, B - B Partially Signed Off, CR - CR Construction Record, D1 - D1 For Costing, D2 - D2 For Tender, D3 - D3 For Contractor Design, D4 - D4 For Manufacture Procurement, FC - FC Construction, P1 - P1 Information, P10 - P10 Handover, P2 - P2 Coordination, P3 - P3 Planning Permission, P4 - P4 Fire Safety Certificate, P5 - P5 Disability Access Certificate, P6 - P6 Building Control Compliance, P7 - P7 Pre-Tender Submission, P8 - P8 Tender, P9 - P9 Contract/Construction, S0 - S0 WIP, S1 - S1 For Coordination, S2 - S2 For Information, S3 - S3 For Comment, S4 - S4 For Stage Approval, S6 - S6 PIM Authorisation, S7 - S7 AIM Authorisation, MU - Multiple					ISSUE NO. 1 5					
					ISSUED BY KM KM					
					DAY 24 30					
					MONTH 5 5					
					YEAR 24 24					
					ISSUE REASON S4 S4					
DRG NO.	DRAWING/DOCUMENT TITLE	SIZE	SCALE							
<b>Civil Engineer</b>										
220133-X-04-Z00-DTM-DR-DBFL-CE-1201	Proposed Roads Layout	A0	1:250	P3_0	P3_0					
220133-X-04-Z00-DTM-DR-DBFL-CE-1202	Proposed Basement Layout	A0	1:250	P3_0	P3_0					
220133-X-04-Z00-DTM-DR-DBFL-CE-5201	Typical Construction Details - Sheet 1	A1	As Noted	P3_0	P3_0					
220133-X-05-Z00-DTM-DR-DBFL-CE-1300	Surface Water Management Plan	A0	1:500	P3_0	P3_1					
220133-X-05-Z00-DTM-DR-DBFL-CE-1301	Proposed Site Services Layout	A0	1:250	P3_0	P3_1					
220133-X-05-Z00-DTM-DR-DBFL-CE-1302	Proposed Basement Drainage Layout	A0	1:250	P3_0	P3_1					
220133-X-05-Z00-DTM-DR-DBFL-CE-5301	Typical Drainage Details - Sheet 1	A1	1:25	P3_0	P3_0					
220133-X-05-Z00-DTM-DR-DBFL-CE-5302	Typical Drainage Details - Sheet 2	A1	1:25	P3_0	P3_0					
220133-X-90-X-XXX-RP-DBFL-CE-0001	Traffic and Transportation Assessment Report	A4	NTS	P3_0	P3_1					
220133-X-93-Z00-DTM-DR-DBFL-CE-1311	Proposed Watermain Layout	A0	1:250	P3_0	P3_1					
220133-X-X-Z00-XXX-RP-DBFL-CE-0001	Infrastructure Design Report	A4	NTS	P3_0	P3_0					
<b>DISTRIBUTION</b>				CD - CD, DH - Download and Hardcopy, DL - By Download, E - Email, EH - Email and Hardcopy, EX - Extranet Issue, HC - Hardcopy, MS - Memory Stick, UL - Upload, MU - Multiple						
<b>BMA Planning</b>										
	John Murphy			DL	1DH					
<b>Cunnane Stratton Reynolds</b>										
	Alastair Ferrar			DL						
<b>Darmody Architecture</b>										
	Adam Brzostek			DL						
	Jennifer Lynch			DL						
<b>DBFL Consulting Engineers</b>										
	John Carr			DL						
<b>Harcourt Construction</b>										
	Ahmed Tameem			DL						
<b>Harcourt Developments</b>										
	Padraig Power			DL						
<b>ELECTRONIC FORMATS</b>										
	pdf			x	x					
<b>DOCUMENT AND DRAWING ISSUE REGISTER</b>										